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The purpose of this modification is to incorporate FY2003 provisional WAD:s.

Contract No. DE-AC28-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), incorporate provisional WADs for fiscal
year 2003, which results in an increase of $267,151,000. The increase is due to WAD YMP0003, Rev. 00,
in the amount of $238, 400,000; WAD QA00003, Rev. 00, in the amount of $12,800,000; WAD ATI0003,
Rev. 00, in the amount of $8,622,000; WAD PMA0003, Rev.00, in the amount of $2,338,000; WAD
IM00003, Rev.00, in the amount of $3,991,000; and WAD CRSE003, Rev.00, in the amount of $1,000,000.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE, paragraph
(b)(2), there is a net increase in the estimated cost of $267,151,000. Therefore, the estimated cost for fiscal

year 2003 is $267,151,000. The total contract value inception-to-date is increased from $348,810,694 to
$615,961,694.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2002, through September 30, 2003

Contract Line Items

Summary of Direct Costs

L.

Mission

— AT I th O 80 T

Yucca Mountain (YMP0003 Rev. 00)

Acceptance Transportation and Integration (ATI0003, Rev. 00)
Program Management & Administration (PMAQ003, Rev. 00)
Information Management (IM00003, Rev. 00)

Plutonium Disposition

Quality Assurance (QAQ00003, Rev. 00)

IWO 98IDSNF06

IWO NVA0800

IWO NV900101

BSC Support to BN

Safeguards & Security

Cost Reduction and Systems Enhancements (CRSEQ03, Rev. 00)

Total FY 2003 WAD

$238,400,000
$8,622,000
$2,338,000
$3,991,000
$0
$12,800,000
$0

$0

$0

$0

$0
$1,000,000

$267,151,000
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Inter/intra-office transfers during FY03:

$0
1I. Construction Programs $0
II1. Administration
a. Lease Termination Liability Reductions $0
FY 2003 Estimated Costs $267,151,000
Prior Contract Periods
November 14, 2000 through September 30, 2001 $156,714,804
October 01,2001 through September 30, 2002 $192,095,890
Grand Total Estimated Costs (inception-to-date) $615,961,694

Pursuant to the clause entitled, “Obligation of Funds”, total funds in the amount of $385,685,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



